Project Management Trainee
Early Remote Internship

Team members who contributed for week 1 report –

1. Rifa Tasnia (tasnia18109@gmail.com)
2. Abu Syed (plabonsayed@gmail.com)
3. Muhammad Subhan Khan (muhammadsubhan0712@gmail.com)
4. Jayadev Tripathi (jayadevtripathi@gmail.com)
5. Irene Tiwaah (irenetiwaah@gmail.com)
6. Randy Drakey Tomanee Jr (randydrakeytomaneejr@gmail.com)

Date: 12 October 2025

Team Charter of Team 14

Team Members	1. Rifa Tasnia (tasnia18109@gmail.com) 2. Abu Syed (plabonsayed@gmail.com) 3. Muhammad Subhan Khan (muhammadsubhan0712@gmail.com) 4. Chandana Sreenivas (chandana.sreenivas@slu.edu) 5. Uswa Tahir (uswatahir67@gmail.com) 6. Jayadev Tripathi (jayadevtripathi@gmail.com) 7. Irene Tiwaah (irenetiwaah@gmail.com) 8. Randy Drakey Tomanee Jr (randydrakeytomaneejr@gmail.com)
Team Lead	Rifa Tasnia (tasnia18109@gmail.com)
Team Members Roles and Responsibilities	Team Members Roles and Responsibilities - **Rifa Tasnia** (tasnia18109@gmail.com) - **Team Lead**, represents team to sponsor, via email and on calls, to minimize communication errors. **Muhammad Subhan Khan** (muhammadsubhan0712@gmail.coml) - **Project Manager**, provides guidance and draws out insight from other team members, ensures that the project execution remains on track. **Irene Tiwaah** (irenetiwaah@gmail.com) – **Project Scribe,** responsible to taking meeting minutes and distributing notes/assignments. Can assist Team Lead in drafting emails and communication between sponsor and group. **Abu Syed (**plabonsayed@gmail.com**)** - **Project Lead,** responsible for holding the group accountable for meeting deadlines and ensures that the project deliverables are being met.

Mission, Vision Objectives & Core Values	Mission (clear and concise language, providing actionable words that the group can stand for and accomplish): ‘To fulfil the needs of our sponsor through a tangible project plan and recommendations that they can execute in their company’. Vision Objectives (what does success look like?): To establish a collaborative and efficient workflow that enables the delivery of a high-quality, sponsor-approved project plan and foundational documents. *It is the anchor point of any strategic plan.* Core Values: Integrity, Accountability, Discipline, Respect, Innovation.
Internal Checks, Balances, and Reviews	**Team Check-Ins:** The full team will meet **every Monday at 5 PM via Microsoft Teams/Zoom** to review progress, assign tasks for the coming week, and identify any roadblocks. **Sponsor Alignment:** Meetings with the project sponsor will be held **every Tuesday at 11 AM via Skype** to present updates and gather feedback. **Progress Tracking:** Individual task contributions are due each **Tuesday by 9 AM** for consolidation into the weekly status update, which is delivered to the sponsor by **Tuesday at 5 PM**. **SMART Goals:** Each team member's performance will be measured against specific, weekly SMART goals (e.g., "Draft the Project Scope section by Friday, EOD"). These will be tracked in a shared team log.

Operations: ● **Assignments** ● **Meetings** ● **Communication Guidelines** ● **Status Updates** ● **Deadlines**	Assignments: Reviewing the syllabus, creating the Project Plan, drafting the Project Report, delivering the Final Project. Meetings: Team will meet every Monday at 5pm via Microsoft Teams. Meeting with sponsor will take place every Tuesday at 11am via Skype. Communication Guidelines: Team Lead will represent team to sponsor; everyone is expected to participate and contribute and maintain collaboration (cc'ing entire team on emails, for example); main channel of communication among team will be email; emails among team members will be responded to within 24 hours, emails between Team Lead and Sponsor will be responded to within 48 hours; listen and respect each other's ideas, encourage conciseness. Status Updates: Team will provide a weekly status update to client by Tuesday at 5pm. Individual contributions are due by Tuesday at 9am. Deadlines: 3rd November 2025

Week 1 Report

Section 1: Project Charter

Project Title: AI-Powered Productivity - Mastering ChatGPT for Business Professionals

Project Overview

- **Duration:** 3 Months
- **Core Delivery:** 2-Week Masterclass + 10-Week Application Phase

Project Description

This project delivers a focused two-week masterclass with a three-month application phase, empowering business professionals to harness ChatGPT for greater productivity and workflow efficiency. Through live sessions, guided exercises, and peer collaboration, participants learn to apply AI tools for writing, planning, and task automation. The program emphasizes practical, results-driven learning to achieve measurable performance improvements.

Project Purpose/Objective

Empower professionals to improve efficiency and output using ChatGPT and AI tools in daily workflows.

Scope Statement:

- Four interactive modules focused on ChatGPT use in writing, analysis, planning, and automation.
- Delivered through **four 90-minute live workshops** over two weeks.
- Accompanied by a **digital workbook** and **AI quick-reference guide**.
- Includes a **3-month peer learning community** for continuous support.
- Ends with a **feedback survey** and a concise impact report.

Key Stakeholders

Name	Role	Responsibilities
Muhammad Subhan Khan	**Project Manager**	Oversees strategy, schedule, and execution
Abu Syed	**Lead Instructor**	Designs and delivers the curriculum
Randy Drakey Tomanee Jr	**Contractor**	Structures course and learning flow
Rifa Tasnia	**Contractor**	Develops slides, workbooks, and visuals

Major Milestones

Milestone	Target Date
Project Charter Approval	Month 1, Week 1
Curriculum & Materials Finalized	Month 1, Week 2
Promotional Launch & Registration	Month 1, Week 3–4
Masterclass Delivery	Month 2, Weeks 1–2
Feedback Survey	Month 2, Week 3
Final Report & Review	Month 3, Week 4

Key Assumptions

- Participants have access to ChatGPT Plus or equivalent.
- Minimum 150 registrations achieved through organic marketing.
- Instructor availability confirmed for live sessions.

Constraints

- Limited budget (no paid advertising or external instructors).
- Core training condensed into the first two weeks.
- Focus limited to ChatGPT applications for business use.

Expected Outcomes

- Measurable productivity improvement across participants.
- Enhanced AI literacy and workflow optimization.
- Actionable case studies demonstrating real business impact.

Approval & Sign-off

Name/Role	Signature	Date
Muhammad Subhan Khan, Project Manager	Subhan	2025-10-13
Wendy, Marketing Director	*[Electronic]*	2025-10-13

Section 2: Project Scope & Resource Plan

1. Detailed Scope of Work

The project will deliver the following key outputs:

- A **two-week live masterclass** (4 interactive sessions, 90 minutes each) on using ChatGPT for business productivity.
- A **digital participant workbook** and **AI quick-reference guide** for practical use.
- A **community platform (Slack)** for peer learning, available throughout the 3-month project duration.
- A **promotional campaign** including social media, email communication, and registration setup.
- A **post-program feedback survey** and **final project impact report** summarizing outcomes and participant insights.

2. Out-of-Scope Items

The following elements are **not included** in the project to maintain focus and prevent scope expansion:

- No paid ChatGPT Plus or AI subscriptions provided to participants.
- No one-on-one coaching or personalized mentoring sessions.
- No in-person training; all sessions are fully online.
- No advanced AI or coding modules (e.g., Midjourney, Claude, or API integrations).
- No official certification or academic credit.

3. Resource Planning

a. Human Resources

Role	Responsibilities
Muhammad Subhan Khan (Project Manager)	Oversees planning, coordination, scheduling, and reporting.
Abu Syed (Lead Instructor)	Creates and delivers the masterclass content.
Randy Drakey Tomanee Jr, Instructional Designer	Structures the curriculum, workbook, and exercises.
Rifa Tasnia, Graphic Designer	Designs slides, guides, and promotional materials.
Wendy, Marketing Director	Reviews and approves promotional strategies.
Rewa, Community Moderator	Manages online discussions and participant support.

b. Technical Resources

Tool / Platform	Purpose
Zoom Webinars	Hosts live masterclass sessions.
Canva Pro	Designs slides, workbooks, and social media graphics.
Slack	Facilitates participant communication and peer learning.
Mailchimp	Sends email updates and registration confirmations.
Google Workspace (Docs, Drive, Sheets)	Manages collaboration, documentation, and reporting.

c. Time Estimate

Task	Estimated Hours
Project Management	25
Content Development	20
Design & Materials	15
Marketing & Promotion	15
Live Delivery & Moderation	10
Community & Reporting	10
Total Estimated Effort	~95 Hours

Conclusion

The AI-Powered Productivity project equips professionals to effectively integrate ChatGPT into their workflows, driving measurable gains in efficiency and performance. Through practical training and ongoing support, it enables smarter, faster, and more strategic work in the modern business environment.